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1) 2nd Year Plan books should be out next week. Final reviews and 
any revisions VJill be done this week; 

2) Scrapers continued backfilling OP-35. The truck fleet is working 
PS-18 and should be done early October and then will work on 
PS-17. Dozer work continues in the far southwest Paguate pit to 
do the backfill work. Fencing along the west boundary 
of the Paguate continued. Dewatering of the South Paguate 
continued and will probably be done during early October, 
depending on the weather. 

3) BIA Project Engineer Allen Sedik will attend the Weekly Project 
meetings and will be reporting to Roland Johnson in the Area 
Office. 

4) Results on the soil samples a r e still pending. Ed Kelley is 
submitting a revised Scope of Work to outline long-term 
vegetation success criteria and re-seeding techniques. 

5) The final document on the Modification #2 was received from 
Les Taylor's office <Marcia Green) and includes the language 
changes requested by Beorge Farris. This document was 
hand-delivered to Allen Sedik of the Area Office on Tuesday. 

6) The 3rd Quarter Financial summary will be distributed next week-
pending receipt of some financial information from Accounting. 

7) Victor Sarracino sent a letter informing this Office of being 
on the October 23 Council Agenda for the 2nd Year Plan review 
and Mod #2 discussion (if any). 

8) The September, 1990 Project Status report is being prepared. 
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